BICYCLE/PEDESTRIAN ADVISORY COMMISSION

2013/14 Work Plan
(as of July 12, 2013)

Goal Projects Assignments Target Date | Status
Criteria for suggested e Review criteria developed by staff and May-August 2013
routes to school provide comments

e Suggest other pertinent criteria for

suggested routes for consideration
Process for e Assist and comment on procedure and May-September
maintaining and process for maintaining and updating 2013
updating maps school commutes map
Suggested routes to e Provide comments and feedback on June 2013-February
school school routes that are under evaluation. | 2014
School e Suggest school routes that may be more
Commutes

desirable to both pedestrian and bicycle
users, as appropriate

e Assist staff in developing routes based
on local and user knowledge

CIP on existing or e Identify projects of issues from April-June 2013
potential routes that Inventory database that are on school

increase safety routes

School Commutes e Conduct Study Session on School August/September
Study Session Commutes 2013

BPAC




Project Inventory

Identify pertinent projects from
Inventory database

Provide project inventory database to
consultant for review

August/September
2013

Pedestrian Pedestrian Master Plan Provide staff and consultant Community August/Septernber
Master Plan development knowledge of pedestrian issues 2013
Hold two study sessions, per the RFP November 2013
during BPAC meetings
Provide staff and consultant assistance in
hosting Pedestrian Master Plan
community meeting
Process for updating Agendize review of project inventory June 26, 2013,
and quarterly review database quartetly September 25, 2013,
December/January
2013/14
Spreadsheet to Identify project information that are key | June 26, 2013,
improve quality of data to record (cost, bike/ped volume, safety, September 25, 2013,
. etc) December/January
t
QPuar. Ty Remove non-essential project 2013/14
roject ! .
I information
nventory . . _
Review Insert “Status” column to traffic project
process
Bicycle/pedestrian Add additional projects or issues as they | June 26, 2013,
project data from arise September 25, 2013,
sources that include December 2013

Council, PTC, and the
public

BPAC




Bike to Work Day

Set up energizer station
Provide cyclists food and information
Conduct cyclist count

May 8, 2013

Community City Events On an as-needed basis BPAC may Ongoing, as needed
Outreach participate at City events (non-quorum)
Community and public On an as-needed basis BPAC may as needed
meetings attend community meetings or public
meetings (non-quorum)
Project review for On an as-needed basis BPAC will review | Ongoing
bicycle/pedestrian design projects and provide comments
impacts related to bicycle/pedestrian issues
Track the number of CIP projects
CIP/PTC . . reviewed per year . . . .
Review Corpmeraal projects On an as-needed basis BPAC will review | Ongoing
review commercial projects and provide
comments telated to bicycle/pedestrian
issues
Track the number of Commercial
projects reviewed per year
VTA BPAC Attend Monthly VTA BPAC meetings Ongoing
(assigned representation)
Planning and Conduct special meetings with PTC as Ongoing
Transportation needed
Commission
Ongoing coordination
Activities Neighboring City When invited, BPAC representatives Ongoing
BPAC coordination/ may attend neighboring City’s BPAC
bi-annual meetings meetings
Other projects as On an as-needed basis BPAC will Ongoing

requested by
Staff/Council

provide staff assistance on
bicycle/pedestrian related projects

BPAC




